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1. PURPOSE:  By the parties’ agreement, this modification incorporates the estimated cost, available 
fee, and estimated price for all authorized UPF scope at the SUBCLIN level, and updates the most 
recent versions of the negotiated Uranium Processing Facility (UPF) Fee Plan and Supplementary 
Annexes, including any revisions under CLIN 0002 into the Contract for Consolidated Nuclear 
Security, LLC (CNS) Contract No. DE-NA0001942. 

2.  CHANGES TO THE BASIC CONTRACT:  As a result of the parties’ agreement, the contract is 
modified as follows:

Part I, Section B – SUPPLIES OR SERVICES AND PRICES/COSTS

(i) CLIN 0002 URANIUM PROCESSING FACILITY (UPF) PROJECT MANAGEMENT is 
modified as follows:

CLIN 0002 URANIUM PROCESSING FACILITY (UPF) PROJECT MANAGEMENT 

From:
Services being Acquired under this CLIN: The Contractor shall, in accordance with Section J,
Appendix A, Chapter IV, and all other applicable terms and conditions of this Contract, provide 
the personnel, equipment, materials, supplies, and services, (except as may be furnished by the
Government) and otherwise do all things necessary for, or incident to effectively, efficiently, and 
safely ensure the completion of UPF.

The cost and fee associated with awarding this CLIN shall be accounted for and reported 
separately and completely severable from all other parts of this Contract. The Contractor shall 
notify the Contracting Officer in writing whenever it has reason to believe that the costs it expects 
to incur under this CLIN in the next 60 calendar days, when added to all costs previously 
incurred, will exceed 75 percent of the total amount obligated to this CLIN, as specified in
Section B-5 of this Contract.

The UPF Fee Plan and Supplementary Annexes in Section J, Appendix B-2 shall be the basis 
upon which the Government determines the amount of Contractor Earned Fee for this CLIN.

SUBCLIN 0002A DESIGN MANAGEMENT PLAN (DMP)

(a)   This SUB-CLIN 0002A for Design Management Plan (DMP) utilizes a cost-reimbursement 
type Contract with terms for an incentive fee structure, whereby the Contractor can earn fee 
in accordance with the UPF Fee Plan - Annex 1.

(b)   The DMP scope supports the UPF Project by requiring completion of the Conceptual, 
Preliminary, and Final design, including all the associated safety basis documents required 
for achieving design completion requirements and critical decisions, before nuclear facility 
construction authorization.

(c)   The period of performance for DMP is July 1, 2014, through February 16, 2018.

(d)   The values shown below represent the negotiated DMP values as established in Annex 1.
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TARGET COST $915,562,108.00

AVAILABLE FEE $45,778,106.00

SUB-CLIN 0002A ESTIMATED CONTRACT PRICE $961,340,214.00

(e)   The estimated contract price for DMP represents the authorized DMP scope and Contract 
Budget Base (CBB), including available fee, subject to a final fee determination by the 
Government.

SUBCLIN 0002B SITE READINESS (SS) SUBPROJECT 

 (a)   This SUB-CLIN 0002B for Site Readiness (SR) Subproject utilizes a cost-reimbursement 
type Contract with terms for a fixed fee structure, whereby the Contractor can earn fee in 
accordance with the UPF Fee Plan - Annex 2.

(b)   The SR scope supports the UPF Project by requiring completion of key critical-path site 
preparation construction work required for subsequent nuclear facility construction.

(c)   The period of performance for SR is July 1, 2014, through February 28, 2015.

(d)   The values shown below represent the negotiated SR values as established in Annex 2.

COST $12,472,010.00

FIXED FEE $436,520.00

SUB-CLIN 0002B ESTIMATED CONTRACT PRICE $12,908,530.00

(e)   The estimated contract price for SR represents the accepted SR completed scope, including 
the final fee determination for all Contractor Earned Fee.

SUBCLIN 0002C SITE INFRASTRUCTURE AND SERVICES (SIS) SUBPROJECT 

(a)   This SUB-CLIN 0002C for Site Infrastructure and Services (SIS) Subproject utilizes a cost-
reimbursement type Contract with terms for an incentive fee structure, whereby the 
Contractor can earn fee in accordance with the UPF Fee Plan - Annex 3.

(b)   The SIS scope supports the UPF Project by requiring completion of key critical-path site 
preparation construction work required for subsequent nuclear facility construction.

(c)   The period of performance for SIS is March 16, 2015, through April 30, 2018.

(d)   The values shown below represent the negotiated SIS values as established in Annex 3.

TARGET COST $25,156,816.00

AVAILABLE FEE $1,048,202.00

SUB-CLIN 0002C ESTIMATED CONTRACT PRICE $26,205,018.00

(e)   The estimated contract price for SIS represents the authorized SIS scope and Contract 
Budget Base (CBB), including available fee, subject to a final fee determination by the 
Government.
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SUBCLIN 0002D SITE PREPARATION AND LONG LEAD PROCUREMENT (SP/LL) CD-3A  

(a)   This SUB-CLIN 0002D for Site Preparation and Long Lead Procurement (SP/LL) CD-3A 
utilizes a cost-reimbursement type Contract with terms for an incentive fee structure, 
whereby the Contractor can earn fee in accordance with the UPF Fee Plan - Annex 4.

(b)   The SP/LL scope supports the UPF Project by requiring completion of key critical-path site 
preparation construction work and long lead procurements required for subsequent nuclear 
facility construction.

(c)   The period of performance for SP/LL is June 28, 2016, through October 15, 2018.

(d)   The values shown below represent the negotiated SP/LL values as established in Annex 4.

TARGET COST $106,956,778.00

AVAILABLE FEE $5,347,838.00

SUB-CLIN 0002D ESTIMATED CONTRACT PRICE $112,304,616.00

(e)   The estimated contract price for SP/LL represents the authorized SP/LL scope and Contract 
Budget Base (CBB), including available fee, subject to a final fee determination by the 
Government.

To:
Services being Acquired under this CLIN: The Contractor shall, in accordance with Section J,
Appendix A, Chapter IV, and all other applicable terms and conditions of this Contract, provide 
the personnel, equipment, materials, supplies, and services, (except as may be furnished by the
Government) and otherwise do all things necessary for, or incident to effectively, efficiently, and 
safely ensure the completion of UPF.

The cost and fee associated with awarding this CLIN shall be accounted for and reported 
separately and completely severable from all other parts of this Contract. The Contractor shall 
notify the Contracting Officer in writing whenever it has reason to believe that the costs it expects 
to incur under this CLIN in the next 60 calendar days, when added to all costs previously 
incurred, will exceed 75 percent of the total amount obligated to this CLIN, as specified in
Section B-5 of this Contract.

The UPF Fee Plan and Supplementary Annexes in Section J, Appendix B-2 shall be the basis 
upon which the Government determines the amount of Contractor Earned Fee for this CLIN.

(a) The UPF Project is being executed by means of seven (7) authorized Subprojects via a 
combination of Critical Decision (CD) approvals: 1) Main Process Building, 2) Salvage & 
Accountability Building, 3) Process Support Facilities, 4) Mechanical Electrical Building, 5) 
Substation, 6) Site Infrastructure and Services, and 7) Site Readiness.

(b) The period of performance for the UPF Project is July 1, 2014, through December 31, 2025.

(c)   The values shown below represent the negotiated rollup of all seven (7) authorized 
subprojects, inclusive of design and other authorized scope, as established in the UPF Fee 
Plan and Supplemental Annexes.
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ESTIMATED COST $4,421,467,972.00

AVAILABLE FEE $220,676,707.00

CLIN 0002 ESTIMATED CONTRACT PRICE $4,642,144,679.00

(d)   The estimated contract price for the UPF Project represents a role up of the following 
SUBCLINS, including available fee, subject to a final fee determination by the Government.

SUBCLIN 0002A MAIN PROCESS BUILDING SUBPROJECT  

(a)   This SUB-CLIN 0002A for Main Process Building (MPB) Subproject utilizes a cost-
reimbursement type Contract with terms for an incentive fee structure, whereby the 
Contractor can earn fee in accordance with the UPF Fee Plan – Master Annex.

(b)   The MPB will house casting, special oxide production, furnace, repackaging, high-equity 
calcination, and non-destructive analysis required to safely operate the UPF facility.

(c)   The period of performance for MPB is March 21, 2018, through December 31, 2025.

ESTIMATED COST $3,156,684,835.00

AVAILABLE FEE $157,834,241.00

SUB-CLIN 0002A ESTIMATED CONTRACT PRICE $3,314,519,076.00

(d) The estimated contract price for MPB Subproject represents the authorized MPB scope and 
combined Contract Budget Base (CBB), including available fee, subject to a final fee 
determination by the Government.  

(e) The MPB combined CBB includes MPB work to go, Design Management Plan (DMP), and 
Site Preparation and Long Lead Procurements (SP/LL).

.
DESIGN MANAGEMENT PLAN 

 The DMP scope supports the UPF Project by requiring completion of the 
Conceptual, Preliminary, and Final design, including all the associated safety basis 
documents required for achieving design completion requirements and critical 
decisions, before nuclear facility construction authorization.

 The period of performance for DMP is July 1, 2014, through February 16, 2018.
 The values below represent the negotiated DMP values as revised in Annex 1.

ESTIMATED COST $898,599,119.00

AVAILABLE FEE $44,929,956.00

DMP ESTIMATED CONTRACT PRICE $943,529,075.00
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SITE PREPARATION AND LONG LEAD PROCUREMENT 

 The SP/LL scope supports the UPF Project by requiring completion of key critical-
path site preparation construction work and long lead procurements required for 
subsequent nuclear facility construction.

 The period of performance for SP/LL is June 28, 2016, through October 15, 2018.
 The values below represent the negotiated SP/LL values as revised in Annex 4.

ESTIMATED COST $109,472,415.00

AVAILABLE FEE $5,473,620.00

SP/LL ESTIMATED CONTRACT PRICE $114,946,035.00

SUBCLIN 0002B SALVAGE AND ACCOUNTABILITY BUIDLING SUBPROJECT  

(a)   This SUB-CLIN 0002B for Salvage and Accountability Building (SAB) Subproject utilizes a 
cost-reimbursement type Contract with terms for an incentive fee structure, whereby the 
Contractor can earn fee in accordance with the UPF Fee Plan – Master Annex.

(b)   The SAB will house low equity calcination and leaching, chemical recovery, maintenance, 
non-destructive analysis, and decontamination areas.

(c)   The period of performance for SAB is March 21, 2018, through December 31, 2025.

ESTIMATED COST $881,352,771.00

AVAILABLE FEE $44,067,639.00

SUB-CLIN 0002A ESTIMATED CONTRACT PRICE $925,420,410.00

(d)   The estimated contract price for SAB Subproject represents the authorized SAB scope and 
Contract Budget Base (CBB), including available fee, subject to a final fee determination by 
the Government.

SUBCLIN 0002C PROCESS SUPPORT FACILITIES SUBPROJECT   

(a)   This SUB-CLIN 0002C for Process Support Facilities (PSF) Subproject utilizes a cost-
reimbursement type Contract with terms for an incentive fee structure, whereby the 
Contractor can earn fee in accordance with the UPF Fee Plan – Master Annex.

(b)   The PSF will house chilled and demineralized water, instrument air, and chemical and gas 
storage needed to support the MPB and SAB.

 (c)   The period of performance for PSF is March 21, 2018, through December 31, 2025.

ESTIMATED COST $110,961,381.00

AVAILABLE FEE $5,548,069.00

SUB-CLIN 0002C ESTIMATED CONTRACT PRICE $116,509,450.00
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(c) The estimated contract price for PSF Subproject represents the authorized PSF scope and 
Contract Budget Base (CBB), including available fee, subject to a final fee determination by 
the Government.

SUBCLIN 0002D MECHANICAL ELECTRICAL BUILDING SUBPROJECT   

(a)   This SUB-CLIN 0002D for Mechanical Electrical Building (MEB) Subproject utilizes a 
cost-reimbursement type Contract with terms for an incentive fee structure, whereby the 
Contractor can earn fee in accordance with the UPF Fee Plan – Master Annex.

(b)   The MEB will house utility support systems for both the MPB and the SAB.

(c)   The period of performance for MEB is December 12, 2016, through January 17, 2022.

ESTIMATED COST $229,389,865.00

AVAILABLE FEE $11,469,493.00

SUB-CLIN 0002D ESTIMATED CONTRACT PRICE $240,859,358.00

(d)   The estimated contract price for MEB Subproject represents the authorized MEB scope and 
Contract Budget Base (CBB), including available fee, subject to a final fee determination by 
the Government.

SUBCLIN 0002E SUBSTATION SUBPROJECT  

 (a)   This SUB-CLIN 0002E for Substation (SS) Subproject utilizes a cost-reimbursement type 
Contract with terms for a fixed fee structure, whereby the Contractor can earn fee in 
accordance with the UPF Fee Plan - Annex 5.

(b)   The SS scope supports the UPF Project by requiring completion of key critical-path power 
requirements required for subsequent nuclear facility operation.

(c)   The period of performance for SS is September 14, 2016, through June 24, 2020.

(d)   The values shown below represent the negotiated SS values as established in Annex 5.

ESTIMATED COST $5,374,177.00

FIXED FEE $268,711.00

SUB-CLIN 0002E ESTIMATED CONTRACT PRICE $5,642,888.00

(e)   The estimated contract price for SS represents the authorized SS scope and Contract Budget 
Base (CBB), including fixed fee, subject to a final fee determination by the Government.

SUBCLIN 0002F SITE INFRASTRUCTURE AND SERVICES SUBPROJECT  

(a)   This SUB-CLIN 0002F for Site Infrastructure and Services (SIS) Subproject utilizes a cost-
reimbursement type Contract with terms for an incentive fee structure, whereby the 
Contractor can earn fee in accordance with the UPF Fee Plan - Annex 3.



Modification 0201
Contract #DE-NA0001942

Page 7

(b)   The SIS scope supports the UPF Project by requiring completion of key critical-path site 
preparation construction work required for subsequent nuclear facility construction. 

(c)   The period of performance for SIS is March 16, 2015, through April 30, 2018. 

(d)   The values shown below represent the negotiated SIS values as revised in Annex 3.

ESTIMATED COST $25,232,933.00

AVAILABLE FEE $1,052,034.00

SUB-CLIN 0002F ESTIMATED CONTRACT PRICE $26,284,967.00

(e)   The estimated contract price for SIS represents the authorized SIS scope and Contract 
Budget Base (CBB), including available fee, subject to a final fee determination by the 
Government.

SUBCLIN 0002G SITE READINESS SUBPROJECT  

(a)   This SUB-CLIN 0002G for Site Readiness (SR) Subproject utilizes a cost-reimbursement 
type Contract with terms for a fixed fee structure, whereby the Contractor can earn fee in 
accordance with the UPF Fee Plan - Annex 2.

(b)   The SR scope supports the UPF Project by requiring completion of key critical-path site 
preparation construction work required for subsequent nuclear facility construction. 

(c)   The period of performance for SR is July 1, 2014, through February 28, 2015. 

(d)   The values shown below represent the accepted SR subproject completed scope and final fee 
determination for all contractor earned fee.

COST $12,472,010.00

FIXED FEE $436,520.00

SUB-CLIN 0002G CONTRACT PRICE $12,908,530.00

Part III, Section J – LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS

(i) Section J, Appendix A, STATEMENT OF WORK, Chapter IV, Uranium Processing 
Facility (UPF), Section 11.0 Project Deliverables is modified as follows.

11.0     PROJECT DELIVERABLES

From:
The following UPF Design Requirements Document, DOE/ORO-2171 Uranium Processing 
Facility (UPF) Program Requirements Document (PRD), and Deliverables Table of Contents, 
Contract Data Requirements List (CDRL) and Data Item Descriptions (DIDs), is hereby 
incorporated into the contract by reference, and shall be contained and maintained under 
configuration control pursuant with UPO-95-A025 UPF Project Senior Management Change 
Control Board (SMCCB) Process in full text, as revised, in PL-RM-801768-A002 Uranium 
Processing Facility (UPF) Other Basis Records (OBR), in accordance with section 5.0 Design 
Code of Record.
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DATA ITEM 
DESCRIPTION (DID) # TITLE

DID-ENG-0001/T As-Built Configuration List
DID-ENG-0002/T As-Built Drawings
DID-ENG-0003/T Code of Record Document
DID-ENG-0004/T Conceptual Design Report
DID-ENG-0009 Design Master Record Index
DID-ENG-0010 Facility Design Description
DID-ENG-0012/T Final Design Review
DID-ENG-0014/T Interface Control Document
DID-ENG-0015/T Preliminary Design Report
DID-ENG-0017/T System Design Description
DIE-ENG-0018/T Technology Readiness Assessment
DID-ENG-0019/T Reliability, Availability, Maintainability, and Inspectability
DID-ENG-0020/T Design Review Plan
DID-ENG-0021/T Engineering Drawings
DID-ENG-0023/T Equipment List
DID-ENG-0025/T Design Change Control Plan
DID-ENG-0026 Request for Deviation (Request for Variance)
OT-ENG-1027 Design Criteria
OT-ENG-1028 Engineering Execution Plan
OT-ENG-1029 Material & Energy Balance Design Analysis Calculations
OT-ENG-1030 Process Narratives
OT-ENG-1031 Scope of Facilities
OT-ENG-1032 System Requirement Document
OT-ENG-1003 Other Basis Records
DID-PM-0001/T Document of Trend Board/Change Control Board Meetings
DID-PM-0002/T Configuration Management Document Pick List
DID-PM-0003 Configuration Management Plan
DID-PM-0004/T Project Completion Verification
DID-PM-0005 Document Control Plan
DID-PM-0006/T Earned Value Management (EVM) Plan
DID-PM-0008 Long Lead Items List
DID-PM-0009 Systems Engineering Management Plan
DID-PM-0010 Procurement Plan
DID-PM-0011/T Project Acquisition Plan
DID-PM-0012 Project Execution Plan
DID-PM-0013/T Project Management Plan
DID-PM-0014/T Project Performance Baseline Control Plan
DID-PM-0015/T Records Management Plan
DID-PM-0016/T Requirements Management Plan
DID-PM-0017/T Risk Analysis Report
DID-PM-0018/T Risk Management Plan
DID-PM-0019/T Risk Register
DID-PM-0022/T Work Breakdown Structure and WBS Dictionary
DID-PM-0023/T Critical Path Schedule
DID-PM-0024 Fixed Price Contract Milestone & Schedule Status Report
DID-PM-0026/T Monthly Project Report
DID-PM-0027/T Resource Loaded Schedule
DID-PM-0028 Statement of Work
DID-PM-0029/T Total Project Cost
DID-PM-0030/T Emergency Management Plan
DID-PM-0031/T Quality Assurance Plan
OT-PM-1031 Contractor Assurance System



Modification 0201
Contract #DE-NA0001942

Page 9

DID-PM-0032 Technology Maturation Plan
DID-PM-0033/T Value Engineering Plan
OT-PM-1033 Value Engineering Program Status Report
DID-PM-0034 Communications Management Plan
DID-PM-0035/T Project Funding Requirements Profile
DID-PM-0036/T Federal Project Director Monthly Project Review
DID-PM-0037/T Data Management Plan
DID-PM-0039/T Master Document List
DID-PM-0040/T Life Cycle Cost
DID-PM-0041/T Project Closeout Report
DID-PRG-0001 Checkout, Testing, and Operations Acceptance
DID-PRG-0003/T Key Performance Parameters
DID-PRG-0004/T Key Project Assumptions
DID-PRG-0005 Operations and Maintenance Configuration Management
DID-PRG-0006/T Performance Baseline Development Plan
DID-PRG-0009/T Transition to Operations Plan
DID-PRG-0011 Program Requirements Document
DID-PRG-0014/T Analysis of Acquisition Alternatives
DID-PRG-0015/T Project Master Schedule
DID-PRG-0016 Performance Work Statement
DID-PRG-0017 Contract Data Requirements List
DID-PRG-0019/T Project Data Sheet
DID-PRG-0020/T Contracting Strategy Analysis
DID-PRG-0021 Monthly Status PARS II Report
DID-PRG-0022/T Integrated Program Management Report (IPMR)
DID-SAF-0001 Conceptual Safety Design Report
DID-SAF-0003 Operational Readiness Review Implementation Plan
DID-SAF-0004 Final Hazards Analysis Report
DID-SAF-0005 Hazardous Analysis Report
DID-SAF-0006 Preliminary Documented Safety Analysis
DID-SAF-0007 Preliminary Hazards Analysis
DID-SAF-0008 Preliminary Safety Design Report
DID-SAF-0009 Safety Design Strategy
DID-SAF-0010 Technical Safety Requirements
DID-SAF-0011 Documented Safety Analysis
DID-SAF-0012/T Readiness to Proceed (RTP) Memorandum
DID-SAF-0013/T Contractor Operational Readiness Review Plan of Action
DID-SAF-0014/T Integrated Safety Management Plan
DID-SAF-0015 Safety Design Control Plan
DID-SAF-0016 Fire Hazards Analysis
DID-SAF-0017/T Occurrence Report
DID-SAF-0018/T Lessons Learned Report
DID-SAF-0019/T Occupational Safety Plan and Reporting
OT-ADM-1001 Conference Minutes
DID-SEC-0001/T Final Security Vulnerability Assessment
DID-SEC-0002/T Preliminary Security Vulnerability Assessment
DID-SEC-0003/T Security Plan
DID-SEC-0004/T Safeguards and Security Requirements
OT-SEC-1006/T Comprehensive Emergency Management System
DID-ITS-0001 Information Technology Management Plan
DID-EPC-0001 Environmental Compliance Strategy
DID-EPC-0002 Environmental Management System Documentation
DID-EPC-0003 Final NEPA Documentation
DID-EPC-0004 NEPA Compliance Strategy
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DID-CST-0001/T Pre-Construction (Site Preparation) Plan
DID-CST-0002/T Construction Management Plan
DID-CST-0003/T Construction Work Authorization Plan
DID-CST-0004/T Construction Safety Plan
OT-CST-1005 Daily Construction Progress Report
OT-CST-1006 Weekly Construction Working Schedules

------------------------------------------------ Last Item ------------------------------------------------

To:
The following UPF Design Requirements Document, DOE/ORO-2171 Uranium Processing 
Facility (UPF) Program Requirements Document (PRD), and Deliverables Table of Contents, 
Contract Data Requirements List (CDRL) and Data Item Descriptions (DIDs), is hereby 
incorporated into the contract by reference, and shall be contained and maintained under 
configuration control pursuant with UPO-95-A025 UPF Project Senior Management Change 
Control Board (SMCCB) Process in full text, as revised, in PL-RM-801768-A002 Uranium 
Processing Facility (UPF) Other Basis Records (OBR), in accordance with section 5.0 Design 
Code of Record.

DATA ITEM 
DESCRIPTION (DID) # TITLE

DID-ENG-0001/T As-Built Configuration List
DID-ENG-0002/T As-Built Drawings
DID-ENG-0003/T Code of Record Document
DID-ENG-0004/T Conceptual Design Report
DID-ENG-0009 Design Master Record Index
DID-ENG-0010 Facility Design Description
DID-ENG-0012/T Final Design Review
DID-ENG-0014/T Interface Control Document
DID-ENG-0015/T Preliminary Design Report
DID-ENG-0017/T System Design Description
DIE-ENG-0018/T Technology Readiness Assessment
DID-ENG-0019/T Reliability, Availability, Maintainability, and Inspectability
DID-ENG-0020/T Design Review Plan
DID-ENG-0021/T Engineering Drawings
DID-ENG-0023/T Equipment List
DID-ENG-0025/T Design Change Control Plan
DID-ENG-0026 Request for Deviation (Request for Variance)
OT-ENG-1027 Design Criteria
OT-ENG-1028 Engineering Execution Plan
OT-ENG-1029 Material & Energy Balance Design Analysis Calculations
OT-ENG-1030 Process Narratives
OT-ENG-1031 Scope of Facilities
OT-ENG-1032 System Requirement Document
OT-ENG-1003 Other Basis Records
DID-ITS-0002 Technical Requirements Document
DID-ITS-0003 Cyber Security Plan
DID-OPS-0001 Operations and Maintenance Plan
DID-OPS-0002 Startup Notification Report
DID_OPS-0003 Startup Plan
DID-PM-0001/T Document of Trend Board/Change Control Board Meetings
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DID-PM-0002/T Configuration Management Document Pick List
DID-PM-0003 Configuration Management Plan
DID-PM-0004/T Project Completion Verification
DID-PM-0005 Document Control Plan
DID-PM-0006/T Earned Value Management (EVM) Plan
DID-PM-0008 Long Lead Items List
DID-PM-0009 Systems Engineering Management Plan
DID-PM-0010 Procurement Plan
DID-PM-0011/T Project Acquisition Plan
DID-PM-0012 Project Execution Plan
DID-PM-0013/T Project Management Plan
DID-PM-0014/T Project Performance Baseline Control Plan
DID-PM-0015/T Records Management Plan
DID-PM-0016/T Requirements Management Plan
DID-PM-0017/T Risk Analysis Report
DID-PM-0018/T Risk Management Plan
DID-PM-0019/T Risk Register
DID-PM-0022/T Work Breakdown Structure and WBS Dictionary
DID-PM-0023/T Critical Path Schedule
DID-PM-0024 Fixed Price Contract Milestone & Schedule Status Report
DID-PM-0026/T Monthly Project Report
DID-PM-0027/T Resource Loaded Schedule
DID-PM-0028 Statement of Work
DID-PM-0029/T Total Project Cost
DID-PM-0030/T Emergency Management Plan
DID-PM-0031/T Quality Assurance Plan
OT-PM-1031 Contractor Assurance System
DID-PM-0032 Technology Maturation Plan
DID-PM-0033/T Value Engineering Plan
OT-PM-1033 Value Engineering Program Status Report
DID-PM-0034 Communications Management Plan
DID-PM-0035/T Project Funding Requirements Profile
DID-PM-0036/T Federal Project Director Monthly Project Review
DID-PM-0037/T Data Management Plan
DID-PM-0039/T Master Document List
DID-PM-0040/T Life Cycle Cost
DID-PM-0041/T Project Closeout Report
DID-PM-0056 Root Cause Analysis
DID-PM-0059 Corrective Action Plan
DID-PM-0066 Integrated Baseline Review Report
DID-PM-0071 Nonconformance Report
DID-PRG-0001 Checkout, Testing, and Operations Acceptance
DID-PRG-0003/T Key Performance Parameters
DID-PRG-0004/T Key Project Assumptions
DID-PRG-0005 Operations and Maintenance Configuration Management
DID-PRG-0006/T Performance Baseline Development Plan
DID-PRG-0009/T Transition to Operations Plan
DID-PRG-0011 Program Requirements Document
DID-PRG-0014/T Analysis of Acquisition Alternatives
DID-PRG-0015/T Project Master Schedule
DID-PRG-0016 Performance Work Statement
DID-PRG-0017 Contract Data Requirements List
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DID-PRG-0019/T Project Data Sheet
DID-PRG-0020/T Contracting Strategy Analysis
DID-PRG-0021 Monthly Status PARS II Report
DID-PRG-0022/T Integrated Program Management Report (IPMR)
DID-SAF-0001 Conceptual Safety Design Report
DID-SAF-0003 Operational Readiness Review Implementation Plan
DID-SAF-0004 Final Hazards Analysis Report
DID-SAF-0005 Hazardous Analysis Report
DID-SAF-0006 Preliminary Documented Safety Analysis
DID-SAF-0007 Preliminary Hazards Analysis
DID-SAF-0008 Preliminary Safety Design Report
DID-SAF-0009 Safety Design Strategy
DID-SAF-0010 Technical Safety Requirements
DID-SAF-0011 Documented Safety Analysis
DID-SAF-0012/T Readiness to Proceed (RTP) Memorandum
DID-SAF-0013/T Contractor Operational Readiness Review Plan of Action
DID-SAF-0014/T Integrated Safety Management Plan
DID-SAF-0015 Safety Design Control Plan
DID-SAF-0016 Fire Hazards Analysis
DID-SAF-0017/T Occurrence Report
DID-SAF-0018/T Lessons Learned Report
DID-SAF-0019/T Occupational Safety Plan and Reporting
OT-ADM-1001 Conference Minutes
DID-SEC-0001/T Final Security Vulnerability Assessment
DID-SEC-0002/T Preliminary Security Vulnerability Assessment
DID-SEC-0003/T Security Plan
DID-SEC-0004/T Safeguards and Security Requirements
OT-SEC-1006/T Comprehensive Emergency Management System
DID-ITS-0001 Information Technology Management Plan
DID-EPC-0001 Environmental Compliance Strategy
DID-EPC-0002 Environmental Management System Documentation
DID-EPC-0003 Final NEPA Documentation
DID-EPC-0004 NEPA Compliance Strategy
DID-CST-0001/T Pre-Construction (Site Preparation) Plan
DID-CST-0002/T Construction Management Plan
DID-CST-0003/T Construction Work Authorization Plan
DID-CST-0004/T Construction Safety Plan
OT-CST-1005 Daily Construction Progress Report
OT-CST-1006 Weekly Construction Working Schedules
DID-MGMT-81468/T Contract Funds Status Report

------------------------------------------------ Last Item ------------------------------------------------

(ii) Section J, Appendix B, PERFORMANCE EVALUATION PLANS, Section B-2, is 
replaced in its entirety as attached.

(iii) Section J, Appendix G, UPF PROJECT MANAGEMENT PLAN, is replaced in its 
entirety as attached.  

- - - End of contract modification - - -




